

DOOB PROJECT ROADMAP

Version: June 2025

PHASE 1 – GENESIS (Q2 2025)

Foundational steps to launch the token, secure key allocations, and set the tone.

- ☒ Token minted on Solana
- ☒ Treasury wallet created
- ☒ Internal fund distribution completed
- ☒ Liquidity pool created and LP tokens burned
- ☒ Phantom-compatible wallet support
- ☒ Website and documentation live
- ☒ Community socials (Instagram only; no Twitter or Telegram)
- ☐ Prepare for airdrop campaign

PHASE 2 – GROWTH (Q3 2025)

Focus shifts to community, creative content, and visibility.

- ☐ Execute targeted airdrop campaign
- ☐ Launch meme packs and sticker sets
- ☐ Lock dev and ecosystem wallets with multisig
- ☐ Begin collaborations with cannabis creators and culture orgs
- ☐ Keep roadmap flexible – no DAO, just vibes

PHASE 3 – CULTURE & UTILITY (Q4 2025+)

- ☐ Launch lightweight community rewards (no staking)
- ☐ Accept DOOB for merch, services, or weird partnerships
- ☐ Evaluate NFT tie-ins (no mass minting unless value exists)
- ☐ Host or sponsor community-led events
- ☐ Publish minimal ecosystem guidelines

ONGOING GOALS

Keep DOOB transparent and traceable on-chain

Say no to DAOs, fake hype, or complex tokenomics

Say yes to vibes, memes, and rolling with the culture

Hold no promises – this is a social and digital experiment